v RESPONSE ACTION CONTRACT 2 '
MONTHLY PROGRESS REPORT & COST REVIEW !

L

[

CONTRACT No.
EP-S1-06-03 conTRACTOR Nobis Englneermg, Inc.” —
TO No. 011- RSBD-B51Q Toname Milwaukee Solvay Coke and Gas
RI/FS OS
;!:)P(;)BRTING periop July 26, 2008 — August 29, INV # 7023
toro Denise C. Boone DUE DATE September 28, 2008

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A

LOE charged is appropriate for work accomplished Y
Labor mix is appropriate Y
Hours charged by labor category are Within the Y
Approved Work Plan Budget
ODC (e.g., reproduction, telephone, mail, courier, etc.) Y .
Computer charges Y
Travel Y
Equipment

Y
‘Level of team subcontractor effort charged is
commensurate with progress Y
Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
-appropriate
NON-TEAM SUBCONTRACTOR(S):

Y

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **

US EPA RECORDS CENTER REGION S *

)
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING OUTSTANDING EXCELLENT GOOD " FAR POOR UNSATISFACTORY
CRITERIA 5 4 3 2 1 1 0
QUALITY OF Y
SERVICE/PRODUCT
COST CONTROL Y
TIMELINESS OF Y -

PERFORMANCE -
BUSINESS Y ~
RELATIONS
DETERMINATION:
YY Services performed by the contractor support payment of the dollars/hours invoiced

and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of
documentation).

Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

'ﬁeni.fe . ﬁoone

EPA Task Order Project Officer

September 18, 2008

Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




"Janet Riel" To
<jriei@nobisengineering.com
>
Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order
09/18/2008 10:04 AM #0011-RS-BD-B51Q

Denise:

Attached is a copy of the Task Order Reports (narrative and financial status) for the
above-referenced task order for the period July 26, 2008 through August 29, 2008. Also attached
is a copy of the invoice and voucher review sheet for your use.

If you have difficulty opening these files, please let me know. Otherwise, if you have any
questions, my contact information is listed below.

Janet Riel
Associate / Controller

Nobis Engineering, Inc.

An Employee Owned Company
603-724-6230 Direct Line

non-responsive &=

603-224-2507 Fax

CONFIDENTIALITY NOTICE

This email message, including any attachments, is for the sole use of the intended recipient(s)
and may contain confidential and privileged information. Any unauthorized review, use,
disclosure or distribution is prohibited. If you are not the intended recipient, please contact the
sender by reply email and destroy all copies of the original message.


mailto:jriel@nbbisengineering.com

- TO 011 Milwaukee Solvay Coke & Gas A023.pdf \
Invoice Review Sheet A023.pdf

- TO 011 Invoice A023.pdf L.



MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, WI
: Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT
Technical Progress (July 26, 2008 — August 29. 2008)

Progress for Month

e Task 01 - Prepared the July 2008 Monthly Progress Report and Invoice and
electronically submitted to EPA on August 14, 2008.

e Task 01 - Performed routine communication with the EPA TOPO and Team
Subcontractor Weston Solutions’ Technical Lead regarding overall Task Order status
and technical issues.

e Task 01 — Completed the technical-review of the PRP revised Work Plan to verify that
EPA comments were adequately addressed.

Potential Issues/Problems

o No potential issues or problems were identified during this reporting period.

Corrective Actions

e No corrective actions were required duriﬁg this reporting period.

Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.

Cost/Schedule

e The total Level of Effort (LOE) invoiced this reporting period is technical hours and
$1,784.50, which represents a cumulative total of i LOE and $57,848.54. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

e Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period. -

¢ Report 3 includes an expenditure limit at the task level. The expenditure limit
established by EPA was distributed among each task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A023/ TO No. 0011 ’ 1 August 2008



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Work Area: RI/FS Oversight

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contract Number: EP-S$1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01

Task Title: Proj. Planning & Support

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 7/26/2008
Reporting Period To: 8/29/2008

Invoice Date: 9/18/2008
Invoice Number: A023

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Name

Job Category

Current

Cumulative

Approved Budget

Hours Dollars

Hours | Dollars

Hours | Dollars

Labor

PRIME CONTRACTOR, Nobis Engineering

non-responsive

Delano, Peter

non-responsive|

Riel, Janet

non-responsive]

Dawson, Karla
Rathburn, Brenda

Cost Reporter Total

SUBTOTAL, Labor

Other Direct Costs

lReproductlon

SUBTOTAL, Other Direct Costs

TOTAL, Nobis Engineering COSTS

Page 1 of 3

375.14 19.765.71 29,487.00
T  ses1 N sa277 | 3.393.00
T 6062 469247 [N 7.114.00
594.27 27,893.01 98,846.40

182 16.30
1.82 114.57 1,327.79
596.09 28,007.58 100,174.19




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RIFS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 7/26/2008
Reporting Period To: 8/29/2008

Invoice Date: 9/18/2008

Invoice Number: A023

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours | Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions i
Labor ] .
non-responsivel R
non-r NnSIv
rM(_eI']I_J_r,_Bif:hard H o .. I ON-TesPOnSIve non-responsive .
Engineer Sr Total 162.78 16,139.92 30,000.13
Hahn, Brian e ... N . _ ... DN
Geologist Sr Total 871.11 11,539.99 7.834.94
Goddard, Kali i . DN .. _ . NN ]
) Cost Reporter Total 53.54 1,278.95 1.801.40
SUBTOTAL, Labor 1,087.43 28,958.86 41,839.33
Other Direct Costs
[Travel 100.98 319.38 500.00
SUBTOTAL, Other Direct Costs 100.98 319.38 1,863.18
TOTAL, Weston Solutions COSTS 1,188.41 29,278.24 43,702.51
SUBTOTALS FOR TA AND TEAM SUBS)
dget
Name Job Category Hou Dollars H Dollars Dollars
SUBTOTAL, LABOR 1,681.70 56,851.87 140,685.73
SUBTOTAL, OTHER DIRECT COSTS 102.80 433.95 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00

Page 2 of 3




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 10.80 1,784.50 358.80 57,285.82 898.00 143,876.70
TOTALS FOR TASK ORDER 011 (ALL TASKS)

Current Cumulative Approved Budget.
Name Job Category Hours l Dollars Hours . Dollars Hours | Dollars
non-responsive] - i .

TOTAL LABOR P 1,681.70 orespons 57.414.59 non-responsive YR ERT
TOTAL OTHER DIRECT COSTS 102.80 433.95 18,747.81
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00
TOTAL TASK ORDER 011 COSTS 1,784.50 57,848.54 387,474.00
Average Hourly Rate 155.71 158.69 142.97

Expenditure Limit Hours/Dollars 164,888.00

Expenditure Limit Other Direct Costs 0.00

Expenditure Limit Subpoo! (Fee Included) 0.00

Total Expenditure Limit 164,888.00
Approved Budget Hours/Dollars 368,726.19
Approved Budget Other Direct Costs 18,747.81
. Approved Btidget Subpool (Fee Included) 0.00
Total Approved Budget 387.474.00

Page 3 of 3




REPORT 1A: Task Order Supplemental Detail Report - Travel

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S1-06-03

SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 7/26/2008
Reporting Period To: 8/29/2008
Invoice Date: 9/18/2008

Invoice Number: A023

Invoice Purpose: Monthly Progress

JRAVEL BREAKDOWN
Weston Solutions
Departure Return
Traveler's Name Travel From Travel To Date Date Transportation Lodging
MEHL JR RICHARD H. |Chicago, IL Milwaukee, WI
MEHL JR RICHARD H. |Chicago, IL Milwaukee, Wi ' [ ' .

Total, Team Subcontractor Travel Costs

Page 1 of 1

Per Diem Other Total Travel Purpose
Project Technical Meeting
[ Project Technical Meeting




REPORT 2: Current Month & Cumulative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Namei Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base

Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009
Reporting Period From: 7/26/2008
Reporting Period To: 8/29/2008
Invoice Date: 9/18/2008

Invoice Number: A023

Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat.
No. Code - Labor Hours T Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 1,681.70 102.80 0.00 0.00 1,784.50
Geologist Sr
Program Manager
Finance Manager
Cost Reporter
Total
Task Order Totals 1,681.70 102.80 0.00 0.00 1,784.50
t 0-
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 56,851.87 433.95 0.00 0.00 57,285.82
Geologist Sr
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Project Administrator .
Total
09 RR Program Manager 562.72 0.00 0.00 0.00 562.72
Total
Task Order Totals 57,414.59 433.95 0.00 0.00 57,848.54
164,888.00

Task Order Expenditure Limit

Page 1 of 1



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Work Area Code: RI/FS Oversight

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD

Contractor Name: Nobis Engineering
Contractor Number: EP-$1-06-03
SSID: B51Q

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 7/26/2008
Reporting Period To: 8/29/2008

Invoice Date: 9/18/2008

Invoice Number: A023

Varlance Based On Expenditure Variance Based On
Approved Budget Approved Budget Limit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars{ Incurred But | + Incurred But % Hours | % Dollars | Incr'd But % Hours | % Dollars
No. Code Task Title H Invoiced Not Invoiced [ Not Invoiced Hours Doflars Invoiced Invoiced Not Inv'd ours Dollars Invoiced Invoiced
01 PP |Pro) Planning & Support 57,285 82 0.00 57.28562| [MMSSSEN 1435876 70| [EEESERTE 30 82% 30627 M 127 140 00| RS 45 06%
02 CR Community Involvement 000 000 000 6,870 60 0 00% 0 00% 000 0 00%
a3 Fl Field Investigation/Data 000 000 0.00 101,803 85 0 00% 000% 27.905.64 000%
09 RR Remedial Investigation R 562 72 0.00 562.72 48,745 62 115% 115% 3,096 46 18.17%
10 RV PRP Identif & Screening 000 000 0.00 33,960 65 0.00% 0.00% 2,365.60 0 00%
11 RP PRP Eval Remedial Alt 0.00 Q00 0.00 15,549 40 000% 0 00% 1,576 20 000%
12 FS PRP Feasibility Study Rpt 000 000 000 20,417 20 0 00% 0 00% 1,795 20 0 00%
13 PR Post RI/FS Support 000 000 000 14,728 26 000% 0 00% 1,008 90 0 00%
15 CO Task Order Closeout 000 0.00 0.00 1,521 72 0 00% 0 00% 000 0 00%
TOTAL §7,848.54 0.00 57,848.54 387,474.00 14.93% 14.93% 164,888.00 35.08%
I
Page 1 of 1



REPORT 3A: Variance Report Based on Estimate At Completion - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi
Contractor Name: Nobis Engineering

Contractor Number: EP-S$1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization
Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 7/26/2008
Reporting Period To: 8/29/2008

SSID: B51Q Invoice Date: 9/18/2008
Invoice Number: A023
Variance Based On Estimated Cost Varlance Based On
Approved Budget Approved Budi At Compk At Comp!
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars] Incurred But | + Incurred But % Hours | % Dollars ]| Incr'd But % Hours | % Dollars
No. Code Task Tile non-fesponsive Involced Not Involced Not Involced no-onsive Dollars llnvolcad Not Inv'd non-responsivel Dollars non-responsivel Invoiced
01 PP Proj Planning & Support 57,285 82 [eR0d] 57,285.82 143,876 70 3982% 39 82% 143.876 70 39 82%
az CR Community Involvement @ oo Gao [eR44] 6.870 60 000% 000% 6.870.60 000%
03 Fl Field Investigation/Data 000 Q00 000 101,803 85 0 00% 0 00% 101,803 85 0 00%
09 RR  |Remedial Investigation R 562.72 000 56272 48,745.62 115% 115% 48,745 862 1.15%
10 RV PRP ldentif & Screening 000 ¢ o0 000 33,860 65 0.00% 000% 33,960 65 0 00%
1 RP PRP Eval Remedial Alt 000 0.00 000 15,549 40 0 00% 000% 15,549 40 000%
12 FS PRP Feasibility Study Rpt 000 0.00 0.00 20,417.20 0 00% 000% 20,417 20 0 00%
13 PR Post RI/FS Support - 000 Q.00 000 14,728 26 0 00% 000% 14,728 26 000%
15 CO | Task Order Closeout 000 000 000 1,521 72 0 00% 0 00% 1,521 72 0.00%
TOTAL 57,848.64 0.00 57,848.64 387,474.00 14.93% 14.93% 387,474.00 14.93%

Page 1 of 1




Standard Form 1034
Revised January 1980 VOUCHER NO
Department ol the Treasury PUBLIC VOUCHER FOR PURCHASES AND A023
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118
U S DEPARTMENT. BUREAU, OR ESTABLISHMENT AND LOCATION OATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency September 18, 2008
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY
Financial Management Center (D143-02) EP-51-06-03 9/21/06
Research Triangle Park, NC 27711 REQUISITION NUMBER AND DATE
PAYEE'S Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
ADDRESS DISCOUNT TERMS
If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM TO WEIGHT GOVERNMENT BIL NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE DELIVERY (Enter descnption tem number of contract of Federal supply TITY
OF ORDER OR SERVICE schedute and other Infk deemed v} COST [ PER )
0726/08 - 08/29/08 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RIFS OS $1,784.50
(Use continuation shest if necessary) (Payee must NOT use the space below) TOTAL $1,784.50
PAYMENT APPROVED FOR EXCHANGE RATE
DIFFERENCES
[T] rrowisionaL- =5 =$1.00
[] compete BY 2
[] ParmaL
D FINAL \ . Amount venfied: commect for
[] rrocress TITLE (Signature o indhals)
] Aovance
Pursuant ta authonty vested in me, | cartify that this voucher 1S
09/48/08 Peter Delano Principal
({Date) {Authomed Cﬂhlyvngtﬂ T
3 - a
"MACCOUNTING CLASSIFICATION
P | CHECKNUMBER ON ACCOUNT OF U.S TREASURY CHECK NO ON (Name of Bank)
A
1
D1 casH DATE PAYEE 3
-}
vi s
1 When stated in foreign currency, insert name of currency PER
2 If the abilty to cestify and authorily to approve are combined in one person, one signature is necessary’
otherwise the approving officer will sign in the space provided, over his officiat title
3 When a voucher s receipted in the name of a company or corporalton, the name of the person writing the company
or corporate name, as well as the capactty m which he signs. must appear. For example: "John Doe Company, per TITLE
John Smith, Secretary” or "Treasurer”, as the case may be
Previowrs edon usstie U S GOVERNMENT FRINTING OFFICE  1986-0-491.248/20630 NS 7540-00-834-4208

PRIVACY ACT STATEMENT

The information requested on this form 1s required under the prowisions of 31 U S.C. 82b and 82¢, for the purpase of
disbursing Federal money. The information requested s lo wdeniify the particutar creditor and the armounts to te paid
Failure to turish this informauon wl hender discharge of the payment obligation




Substituta for PUBLIC VOUCHER FOR PURCHASES AND

Contractor: Nobis Engineering

Form 1038 SERVICES OTHER THAN PERSONAL Voucher No: A0Z3
Schedule No:
Continuation Sheet
Environmental Protection Agency, Washington, DC 20460 Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wi

Saturday, July 26, 2008 - Friday, August 29, 2008

HOURS: Current Cumulative FUNDING AMOUNT:  $164,888.00

Prime
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr
H&S Officer Mid
Project Administrator

TOTAL

- Team Subcontractors
Chemist Sr
Chemist Mid
Engineer Sr
Engineer Mid
Engineer Jr
Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr
Geologist Mid
Geologist Jr
Risk Assessor Sr
Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

RE LIMIT: $164,388.00



Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Continuation Sheet

Environmental Protection Agency, Washington, DC 20460

COSTS:

Technician-Field Sr
Techniclan-Fieid Mid
Technician-Field Jr
Toxicologist Sr
Toxicologist Mid
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
— Weston Solutions

— Avatar Environmental
Subpool

Total Direct Costs

Subpool Fee

Amount Claimed

non-responsive

Company Confidantial - Proprietary Infi

Contractor: Nobis Engineering
Voucher No: A023

Schedule No:
Shast No: 27
Current Cumulative

594.27 28,455.73
1.82 114.57
0.00 0.00
1,188.41 29,278.24
1,188.41 29,278.24
0.00 0.00
0.00 0.00
1,784.50 57,848.54
0.00 0.00
1,784.50 57,848.54

of Nobls Engl



RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW

Contract No. EP-S1-06-03 Contractor Nobis Engineering, Inc.
TO No. . 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
RI/FS OS
Reporting Period July 26, 2008 Inv# A023
to August 29, 2008
TOPO Denise C. Boone Due Date 9/28/2008

Please review the attached monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Rosanne Sawaya-O'Brien, Contracts Management Section (HBS) on or before
the due date shown. You may retain the attachments for your files. Thank you.

YES

NO *

N/A

LOE charged is appropriate for work accomplished

Labor mix is appropriate

Hours charged by labor category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction, telephone, mail, courier, etc.)

Computer Charges

Travel

Equipment

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.




RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Rating:| Outstanding Excellent - Good Fair Poor Unsatisfactory
Criteria: 5 4 3 2 1 0
Quality of
Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determination:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. (Attach copy of documentation)

Costs are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer , Date
_J

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed




DENISE

BOONE/RS/USEPA/US To Heidi Horahan/R1/USEPA/US@EPA
09/18/2008 04:18 PM cc DENISE BOONE/RS/USEPA/US@EPA
bcc

Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order
# 0011-RS-BD-B51Q

Region 1 Monthly Progress Rpt July 26 - Aug 23 2008 EP-51-06-03 doc





